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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday | Sunday |
08/20/12 08/21/12 08/22/12 08/23/12 08/24/12 08/25/12 08/26/12
Drainage - Mainline 428+00 - 421+00 R & D Bit Conc Pvmt - Mainline 414+0 - 406+0 |Newport
Loam Slopes & Install Bounds - 446+00 - 452+50 LT Newport
[ Grade MITRE Field 398 RT Newport
WQS 407+00 - 404+00 RT Newport
Plank St. Reinf. Sidewalk 5+75 RT Algar
Granite Curb Median 433 - 443+50 Daponte
Loops & Complete Traffic Signals - Location No. 1 - Rte 62 Dagle
Pavement Markings - MITRE Link Liddell
Sighage - MITRE Link Liddell
08/27/12 08/28/12 08/29/12 08/30/12 | 08/31/12 09/01/12 09/02/12
Drainage - Mainline 414+43 - 406+20 Newport
WQS 407+00 - 404+00 RT - Construct & Loam Slope 411+00 - 404+00 RT Newport
Granite Curb Median 433 - 443+50 | DaPonte
Adjust Castings 432+00 - 443+50 & Misc Areas Alonso
Loops & Complete Traffic Signhals - Location No. 1 - Rte 62 Dagle
Pavement Markings - MITRE Link Liddell
Signage - MITRE Link Liddell
09/03/12 09/04/12 09/05/12 09/06/12 09/07/12 09/08/12 09/09/12
LABOR Subgrade 406+00 - 428+50 Newport
| Gravel & Dense Graolled 406+00 - 428+50 Newport
DAY | Gravel & Grade Median 433 - 443+50 Newport
Seeding - Misc. Slopes MON
09/10/12 09/11/12 | 09/12/12 | 09/13/12 | 09/14/12 09/15/12 09/16/12
Gravel & Dense Graded 406+00 - 428+50 Newport
Fine Grading 406+00 - 428+50 Newport
| | | Switch Detour Traffic to MITRE Link Newport
Form & Pour Cement Concrete Median 433 - 443+50 NCC Conc
09/17/12 09/18/12 09/19/12 09/20/12 09/21/12 09/22/12 09/23/12
Switch Detour Traffic to MITRE Link Newport
R & D Bit. Conc. Pvmt 406+0 - 400+00 Drainage - Mainline 406+00 - 400+00 Newport
Bit Conc Paving 406+00 - 428+50 Mainline & RT NCC Paving
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PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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